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EMBANKMENT AND SURCHARGE WAITING PERIODS
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EMBANKMENT 

WAITING PERIODS

SURCHARGE 

TYPE

ESTIMATED QUANTITIES

BORROW EXCAVATION 10,000 C.Y.

UNCLASSIFIED EXCAVATION 10,000 C.Y.

REINFORCEMENT MAT

PERMANENT SOIL 
5800 S.Y.

7.

6.

5.

4.

3.

2.

1.

SURCHARGE REMOVAL.

DO NOT PLACE SUB-BALLAST STONE UNTIL AFTER 

MAT SPECIAL PROVISION.

REINFORCMENT MAT, SEE PERMANENT SOIL REINFORCMENT 

SURCHARGE SIDE SLOPES.  FOR PERMANENT SOIL 

PLACE PERMANENT SOIL REINFORCMENT MAT (PSRM) ON 

TO 21+50 -L- AND FROM 22+60 -L- TO 25+60 -L-.

COMPLETING EMBANKMENT WAITING PERIODS FROM 18+50 -L- 

AND FROM 22+60 -L- TO 25+60 -L-.UNTIL AFTER 

DO NOT PLACE SURCHARGES FROM 18+50 -L- TO 21+50 -L- 

SECTIONS.

SUMMARY TABLE AND SHOWN ON THE SURCHARGE TYPICAL 

THE EMBANKMENT AND SURCHARGE WAITING PERIODS 

EMBANKMENT OR SURCHARGE TO THE HEIGHT SPECIFIED IN 

EACH WAITING PERIOD BEGINS AFTER CONSTRUCTING THE 

SPECIAL PROVISION.

SETTLEMENT MONITORING DETAIL SHEET AND SURCHARGE 

FOR EMBANKMENT SETTLEMENT GAUGES, SEE EMBANKMENT 

WAITING PERIODS.

MAINTAIN THE SURCHARGE ELEVATIONS THROUGHT THE 

SPECIAL PROVISION.

FOR SURCHARGES AND WAITING PERIODS, SEE SURCHARGE 

RAILWAY EMBANKMENT

SURCHARGE

SURCHARGE

RAILWAY EMBANKMENT

(ROCK EMBANKMENT)
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